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MEETING SUMMARY

From:
Phone:
Date:
Location:
Subject:

To:

Attendees:

M.B. Skorska
373-3978
March 14, 2011
Ecology Office
RFI Development

Distribution/Attendees

Mike Barnes, ECOLOGY
Beth Rochette, ECOLOGY
Jeff Lyon, ECOLOGY
Rebecca Gerhart, EPA
Bob Lober, DOE
Maria Skorska, WRPS
Susan Eberlein, WRPS
Les Fort, WRPS
Janet Badden, WRPS
Dwayne Crumpler, Columbia Energy

MEETING PURPOSE: The purpose of this meeting was to discuss the RFI development process
and schedule.

Process and Schedule for RFI Development.

The RFI process development and schedule for the remaining part of 2011 was reviewed and

agreed to, and is illustrated in Attachment 1. It was agreed that:

Monthly meetings will be held to discuss content and facilitate development of individual RFI

sections. During these meetings DOE will present for discussion draft checklists and annotated
outlines for individual RFI sections. Comments from meeting participants will be reflected in
revised checklists and/or annotated outlines. Accepted checklists and annotated outlines will be

included in meeting notes signed during following monthly meetings.

Rev 0 RFI is targeted for submittal to Ecology and EPA on September 30, 2011. It is expected

that Rev 0 will identify data gaps and how these gaps will be resolved.

After Ecology and EPA review Rev 0 RFI and provide their input, DOE will schedule a briefing
to the stakeholders. Resolution to Stakeholders' and Regulators' comments will be incorporated

into Rev 1 RFI.
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Next Meeting

Date: March 24
Time: 2:30-4:00
Location: WRPS Office

Actions:

Refer to the following table. Actions will be removed from the list after ORP and Ecology
have agreed to their completion.

~A, d
DOE Project Manager (print)

Ecology Projt Managr(print)

E Project Manager (signature)

/'a

~co~o~P~'et MAiager (signature)

ate

Date
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ATTACHMENT 1

iHMoty M e n

March

April

May

June

July

August

September 30, 2011

December 30, 2011

January 2012

Subjft 

Chapters 2,3,4

Chapter 6

Chapter 5

Ground Water

Chapter 1

TBD

Meetings' Format and Objectives

1. DOE presents for discussion draft chapter checklist and
annotated outline

* Two-week checklist review and comments
2. Review of responses to comments at next meeting
3. Accepted checklist sign-off at next meeting
4. Meeting minutes review and sign-off at next meeting

Rev 0 limitations:
Chapter A

Stuff 1
Gap 1- gap will be resolved in time X
Stuff 2
Gap 2

Chapter B
Stuff 3
Gap3

Rev 0

S-k-- -es-Brefn

September 2012

January 2013

September 2013 J

Rev 1

Rev 2

EStakeholders =Biefing
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ACTIONS
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Action Action required Actionee Status
number
3/14/11- Define the process by which S. Eberlein, B. Lober, Assigned today.

1 sections of the draft RFI J. Lyon
would be reviewed, revised,
and maintained under
configuration management
during development.


